



ORIENTEERING
AUSTRALIA

EVENTOR PROJECT UPDATE

Paul Prudhoe

Previous Presentation Material 18th March 2024

- Change Requests submitted to SOFT between Feb/20 and Mar/7

CR #	Version	Title	Author
1	3	Clone Events	IR
2	1	Casual Registrations	JD
3	2	New Members Notifications	IR
4	1	Emergency Contact	JD
5	1	Reduction of Sheduled Task Times for email Reminders and Removal of Unpaid Membership	IR



2nd Batch of Change Requests

To date not yet submitted due to initial 5 Change Requests not yet completed

CR #	Version	Title	Author
6	1	Main Page Changes	IR
7	1	Administration of Casual Memberships	IR
8	1	Bulk Renewal of Casual Memberships	IR



1st Batch Change Requests - Details

The details of the first 6 Change Requests can be found here -

<https://eventor.orienteering.asn.au/Documents/Event/18187/Eventor-Change-Requests-1st-Batch>

This document can be found on Eventor in the Event Information for OA's Pre-AGM Presentation (18th March).



Change Requests - Status

- CR's 1 ~ 4 submitted on 26th February
- CR's 5 & 6 submitted on 7th March
- SOFT progressively responded with time estimates (not quotations) during April
- OA withdrew CR04 (Emergency Contact) due to the higher than expected time estimate (and ultimate cost) in early May
- SOFT commenced work firstly on CR05 (Reduction of Scheduled Task (to reduce period after membership taken out, but payment not received) in March, the change was deployed to the production server on 21st May



Change Requests - Status Cont'd

- SOFT commenced work on development of CR03 (New Member Notifications) in mid-April
- The change was deployed to the production server on 11th June for testing (this could not be tested on Test Server) due to the nature of the emailing requirements.
- Testing by OA's EWG has taken place, but the EWG are not yet convinced that the change is working as required. OA testing continues.
- SOFT commenced work on CR02 (Casual Registrations) in early June and advised completion expected by early July. This did not happen. Completion now unlikely until September (see next slide)



Issues affecting Development Progress

- In March SOFT's main developer went on 6 months paternity leave
- In mid-July SOFT advised that their 2nd developer went on paternity leave earlier than expected
- As a result of the unavailability of the 2nd developer SOFT has advised OA that all OA development work is suspended until 26 August (at the earliest)
- SOFT's 2nd developer was working only 2 days per week on OA development



Other Issues affecting Development Progress

- Unexpected bugs (e.g. recent multi-race event bug, earlier in the year problems with membership status and event entry fees) have consumed SOFT development hours
- Unavailability of SOFT Test server



QUESTIONS

